
Photo Log

Task Order No. WE23

Enterim Emergency GAC Installation

AQUA‐NY Seamans Neck Road Water Plant

NWIRP, Bethpage, NY

Photo 
Number Date Time Task and Description View Direction Taken By

1 1/17/2012 9:30 AM Preconstruction Site Overview East Don Conger
2 1/17/2012 9:30 AM Preconstruction Site Overview Northeast Don Conger
3 1/17/2012 9:30 AM Preconstruction Site Overview North Don Conger
4 1/17/2012 9:30 AM Preconstruction Site Overview Northwest Don Conger
5 1/17/2012 9:30 AM Preconstruction Site Overview West Don Conger
6 2/22/2012 7:39 AM Preconstruction Site Markout West Don Conger
7 2/22/2012 7:42 AM Preconstruction Site Markout - Frac Tank East Don Conger
8 2/22/2012 11:29 AM Preconstruction Site Markout West Don Conger

9 2/22/2012 11:50 AM Preconstruction Site Markout - Transformer West Don Conger
10 2/22/2012 11:50 AM Preconstruction Site Markout East Don Conger

11 3/5/2012 8:45 AM Mobilization - Construction entrance grading North Don Conger

12 3/5/2012 9:40 AM Mobilization - Site permit sign inside east fence West Randy Grogan

13 3/5/2012 10:49 AM Mobilization - Construction entrance excavation South Don Conger

14 3/5/2012 10:58 AM
Mobilization - Placing fabric before crushed rock after 

compacting soils West Randy Grogan

15 3/5/2012 11:34 AM
Mobilization - Cracks in sidewalk from first trucks over 

sidewalk East Randy Grogan

16 3/5/2012 12:07 PM Mobilization - New gates in fence at runout area west side East Randy Grogan

17 3/5/2012 1:06 PM Mobilization - Compacting soils in frac tank area Northwest Randy Grogan

18 3/5/2012 1:06 PM Mobilization - Sod removal at concrete pad site Northeast Randy Grogan

19 3/5/2012 3:26 PM
Mobilization - Final grade after compacting 2nd load 

crushed rock runout area West Randy Grogan

20 3/5/2012 3:49 PM
Mobilization - Removing inactive video pole east side of 

concrete pad Northeast Randy Grogan
21 3/6/2012 9:47 AM Excavation for footings Northwest Don Conger
22 3/6/2012 10:03 AM Excavating footings with intact phone line East Randy Grogan
23 3/6/2012 12:59 PM Soil density test South Don Conger

24 3/6/2012 1:33 PM Cutting branch that will be in way of office trailer delivery Northwest Randy Grogan

25 3/6/2012 2:00 PM
Loading out branches concrete scrap and metal scrap into 

30yd dumpster West Don Conger

26 3/6/2012 2:25 PM
Concrete pad site excavation for footings done, compacted 

and safety fenced Northeast Randy Grogan

27 3/7/2012 7:51 AM Genset rebar bender and rebar ready for installation East Randy Grogan
28 3/7/2012 8:33 AM Forms in place on south side excavation Southeast Randy Grogan
29 3/7/2012 11:58 AM Crews installing rebar against outer forms East Randy Grogan
30 3/7/2012 12:01 PM Active phone-alarm line north side form South Randy Grogan
31 3/7/2012 2:15 PM East footer formwork and rebar South Don Conger
32 3/7/2012 2:50 PM End of day progress Northwest Don Conger

33 3/8/2012 10:01 AM Crews finishing inside forms, bracing and leveling West Randy Grogan
34 3/8/2012 11:51 AM Ready for concrete pour East Randy Grogan
35 3/8/2012 12:36 PM Pouring concrete and vibrating North Randy Grogan
36 3/8/2012 12:37 PM Concrete pour Northeast Don Conger
37 3/8/2012 12:42 PM All Island Testing forming up test cylinders North Randy Grogan
38 3/8/2012 12:52 PM Pouring concrete in forms East Randy Grogan
39 3/8/2012 1:12 PM Cement chute emptying into forms North Randy Grogan
40 3/8/2012 1:35 PM Soil stockpile silt fence Northeast Don Conger
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41 3/8/2012 1:37 PM Concrete key East Don Conger
42 3/8/2012 2:05 PM Silt fence and safety fence installation East Randy Grogan
43 3/9/2012 7:12 AM Site trailer on site and set up Northwest Randy Grogan
44 3/9/2012 7:29 AM York crews removing inside forms Southeast Randy Grogan
45 3/9/2012 7:34 AM York crews removing inside forms Southeast Randy Grogan

46 3/9/2012 8:00 AM Forms out of excavation and ready to stack East Randy Grogan
47 3/9/2012 9:19 AM End of day concrete pad Northwest Don Conger
48 3/10/2012 10:09 AM Power pole in ground West Randy Grogan
49 3/10/2012 10:15 AM Backfilling around power pole hole North Randy Grogan

50 3/10/2012 11:20 AM Conduit and electric line in trench from pole to trailer West Randy Grogan
51 3/10/2012 11:20 AM Meter mounted on pole North Randy Grogan

52 3/10/2012 12:07 PM Pole ready for power from main pole feed by LIPA Northwest Randy Grogan
53 3/12/2012 8:40 AM All Island Testing performing tests on soils Northeast Randy Grogan
54 3/12/2012 8:53 AM Backfill Compaction South Don Conger
55 3/12/2012 9:02 AM Backfilling inside concrete pad area Southeast Randy Grogan
56 3/12/2012 9:10 AM Spreading fill before compacting South Randy Grogan
57 3/12/2012 9:20 AM Backfill compaction lower lift East Don Conger
58 3/12/2012 10:55 AM Site overview backfill compaction Northwest Don Conger
59 3/12/2012 12:27 PM Site Access Signs East Randy Grogan
60 3/12/2012 1:28 PM Stone Bed Installation Northwest Don Conger
61 3/12/2012 1:29 PM Stone Bed Compaction Northeast Don Conger
62 3/12/2012 1:55 PM Completed Top Slab Stone Bed Southeast Don Conger
63 3/13/2012 8:20 AM Top slab first layer of bricks and rebar Northwest Don Conger
64 3/13/2012 8:21 AM Tying rebar into place for first tier South Randy Grogan
65 3/13/2012 10:53 AM Crews placing rebar in concrete pad area East Randy Grogan
66 3/13/2012 11:31 AM  8 rebar section across control joint area South Randy Grogan
67 3/13/2012 1:13 PM Bending rebar for top slab Northeast Don Conger
68 3/13/2012 2:28 PM End of day top slab rebar progress West Don Conger
69 3/14/2012 7:45 AM Setting second tier rebar West Randy Grogan
70 3/14/2012 9:43 AM Complete top slab rebar Southwest Don Conger
71 3/14/2012 11:49 AM First concrete truck in position to pour North Randy Grogan
72 3/14/2012 11:50 AM First concrete truck Northeast Don Conger
73 3/14/2012 11:54 AM First top slab pour East Don Conger

74 3/14/2012 11:59 AM First load of concrete being spread on rebar West Randy Grogan
75 3/14/2012 12:01 PM End of first concrete truck West Don Conger
76 3/14/2012 12:06 PM All Island Testing collecting cylinders North Randy Grogan
77 3/14/2012 12:23 PM Floating east side of concrete pad pour North Randy Grogan

78 3/14/2012 12:36 PM Vibrating concrete west side of pad second pour Southeast Randy Grogan
79 3/14/2012 1:34 PM Final concrete toweling West Don Conger
80 3/15/2012 7:19 AM York crews removing forms Southeast Randy Grogan
81 3/15/2012 7:50 AM Control joint installation West Don Conger

82 3/15/2012 8:21 AM Frac Tank delivered to site today thru back SCE West Randy Grogan
83 3/15/2012 10:33 AM Concrete side walls and pad looking south South Randy Grogan
84 3/15/2012 12:34 PM End of day site overview Southwest Don Conger
85 3/15/2012 12:34 PM Complete concrete equipment pad Southwest Don Conger
86 3/16/2012 7:29 AM Compacting soils in lifts during backfill East Randy Grogan
87 3/16/2012 8:35 AM Concrete Pad Soil Backfilling West Don Conger
88 3/16/2012 9:03 AM Taking soils from small stockpile East Randy Grogan

89 3/16/2012 1:01 PM End of Day Concrete Pad with Compacted Soil Southwest Don Conger
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90 3/20/2012 9:44 AM LIPA power line hooked up to temp meter at trailer Northwest Randy Grogan
91 3/20/2012 9:51 AM LIPA tightening power connections North Randy Grogan
92 3/20/2012 9:52 AM Power meter in place to office trailer Northwest Randy Grogan
93 3/23/2012 7:02 AM Aqua-NY Equipment delivery North Randy Grogan
94 3/27/2012 9:07 AM Underground valves and tees North Randy Grogan
95 3/27/2012 9:35 AM 8 inch PVC tee to blow off pit West Randy Grogan
96 3/27/2012 11:50 AM 8inch PVC with valve to blowoff pit East Randy Grogan
97 3/27/2012 1:18 PM Underground valves and tees North Randy Grogan
98 3/27/2012 1:21 PM blow down to frac tank Southeast Randy Grogan

99 3/28/2012 9:31 AM Underground Valves and Fittings from Aqua North Don Conger
100 3/28/2012 9:31 AM Completed PVC Backwash to Frac Tank South Don Conger

101 3/28/2012 9:34 AM Underground Piping Equipment and Backwash Hoses North Don Conger
102 3/30/2012 9:45 AM AQUA blow off Well 3 to blow off pit West Randy Grogan
103 4/2/2012 12:05 PM Calgon Truck 1 to be Shipped Unknown Calgon
104 4/2/2012 2:21 PM Calgon Truck 2 to be Shipped Unknown Calgon
105 4/2/2012 4:31 PM Calgon Truck 3 to be Shipped Unknown Calgon
106 4/3/2012 8:17 AM Backhoe excavation at tie in area South Randy Grogan
107 4/3/2012 9:07 AM Excavating tie in area South Randy Grogan
108 4/3/2012 11:18 AM Excavation Uncovers Existing Line Southeast Don Conger
109 4/3/2012 11:31 AM Sawcut Existing Line South Don Conger
110 4/3/2012 11:42 AM New valve and tee setup for tie in area East Randy Grogan

111 4/3/2012 11:42 AM Placing locking flange collar and seal on main East Randy Grogan
112 4/3/2012 11:46 AM Placing new valves and tees in tie in area East Randy Grogan
113 4/3/2012 12:49 PM Installing new valves and tees Southeast Don Conger
114 4/3/2012 1:41 PM Space Left for Check Valve East Don Conger
115 4/3/2012 1:45 PM Above ground influent line installation East Randy Grogan
116 4/4/2012 7:21 AM Thrust block poured Southeast Randy Grogan
117 4/4/2012 7:51 AM Underground Pipe Fitting Installation South Don Conger
118 4/4/2012 8:28 AM Pipe Bend Installation North Don Conger
119 4/4/2012 8:58 AM Underground effluent line North Randy Grogan

120 4/4/2012 10:38 AM Influent and effluent blind flanged and test ports East Randy Grogan

121 4/4/2012 2:07 PM Check valve underground next to chem building South Randy Grogan
122 4/4/2012 3:30 PM Compacting soils in pipe excavation Southeast Randy Grogan
123 4/4/2012 4:24 PM End of Day Influent and Effluent Stubs Southeast Don Conger

124 4/4/2012 4:33 PM GAC truck parking with cones and caution tape West Randy Grogan
125 4/5/2012 6:57 AM GAC Truck Delivery South Don Conger
126 4/5/2012 7:37 AM Crane Setup North Don Conger
127 4/5/2012 7:46 AM Rigging Tank 1 North Randy Grogan
128 4/5/2012 7:47 AM Crane Setup and Outriggers West Randy Grogan
129 4/5/2012 7:57 AM Crane Outriggers Southwest Don Conger

130 4/5/2012 8:47 AM Concrete Support for Ground Level GAC Piping West Randy Grogan
131 4/5/2012 8:50 AM Piping Tee for Bottom of GAC Unit North Randy Grogan
132 4/5/2012 9:09 AM GAC Ground Level Piping Layout West Randy Grogan
133 4/5/2012 9:11 AM Rigging Tank 1 Complete Northwest Don Conger
134 4/5/2012 9:14 AM Offload GAC Tank 1 to Ground West Randy Grogan
135 4/5/2012 9:16 AM Offload GAC Tank 1 Northwest Don Conger
136 4/5/2012 9:23 AM Tipping Up GAC Tank 1 Northwest Don Conger
137 4/5/2012 9:23 AM Tank 1 Lifted Northwest Don Conger
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138 4/5/2012 9:24 AM Tank 1 Vertical Lift Northwest Don Conger
139 4/5/2012 9:24 AM Setting Tank 1 Into Place Northwest Don Conger
140 4/5/2012 9:25 AM Positioning Tank 1 Northwest Don Conger
141 4/5/2012 9:26 AM Setting Tank 1 West Don Conger
142 4/5/2012 9:33 AM Hard Point Fall Arrester North Randy Grogan
143 4/5/2012 9:47 AM Rigging Tank 2 Northwest Don Conger
144 4/5/2012 9:58 AM Lifting Tank 2 into Place Northwest Don Conger
145 4/5/2012 10:16 AM Tipping Tank 3 Southwest Randy Grogan
146 4/5/2012 10:16 AM Lifting Tank 3 into Place Northwest Don Conger
147 4/5/2012 10:20 AM Tipping Tank 3 Southwest Don Conger
148 4/5/2012 10:26 AM Setting Tank 3 West Don Conger
149 4/5/2012 10:27 AM All 3 Tanks Now Set Northwest Don Conger
150 4/5/2012 10:35 AM Nozzles inside of tank bottom cone North Don Conger
151 4/5/2012 10:36 AM Confined Space Entry North Randy Grogan
152 4/5/2012 10:52 AM Three Tanks in Place Southwest Don Conger
153 4/5/2012 11:48 AM Installing Effluent Piping Northeast Don Conger
154 4/5/2012 1:15 PM Installing PVC Backwash Piping East Randy Grogan
155 4/5/2012 1:55 PM Installing Influent Piping East Randy Grogan
156 4/5/2012 2:19 PM Tank 1 Tee Lifted into Place Northwest Don Conger
157 4/5/2012 2:22 PM Installing Top of Tank 1 Tee North Don Conger
158 4/5/2012 2:29 PM Backwash Piping Installed West Don Conger
159 4/5/2012 2:31 PM Lifting Influent Piping West Don Conger
160 4/5/2012 2:31 PM Lifting Tank 1 Influent Piping Northeast Randy Grogan
161 4/5/2012 2:32 PM Setting Tank 1 Influent Piping Northwest Don Conger
162 4/5/2012 2:44 PM Installing Tank 1 Influent Piping Northwest Don Conger
163 4/5/2012 2:50 PM Installing Tank 1 Backwash Piping West Randy Grogan
164 4/5/2012 3:16 PM Tightening Tank 1 Piping Northwest Don Conger
165 4/5/2012 4:13 PM RPZ on Hydrant Fill Line East Don Conger
166 4/5/2012 4:15 PM Installing Tank 2 Top Piping Northwest Don Conger
167 4/5/2012 4:16 PM Installing Tank 2 Backwash Piping Southeast Don Conger
168 4/5/2012 4:48 PM Lifting Tank 3 Influent Piping North Don Conger
169 4/5/2012 5:04 PM Tightening all Tank Influent Piping Northeast Don Conger
170 4/5/2012 5:35 PM Installing Backwash Piping Southeast Randy Grogan
171 4/5/2012 5:35 PM Tightening all Influent Piping Northeast Randy Grogan
172 4/5/2012 5:50 PM Completed Backwash Piping Southeast Don Conger
173 4/5/2012 5:51 PM Installing Influent Pipe from Well 3 East Randy Grogan
174 4/5/2012 5:59 PM Completing Well 3 Influent Pipe Installation East Don Conger
175 4/6/2012 11:13 AM Topping off with water to pressure test Northwest Randy Grogan

176 4/6/2012 11:14 AM Fill water from hydrant with 2inch RPZ and new fire hose West Randy Grogan

177 4/6/2012 11:14 AM Fire hose runn ing thru plant paved parking area West Randy Grogan
178 4/6/2012 11:15 AM 2inch water fill port on influent line North Randy Grogan

179 4/6/2012 11:15 AM Water pressure pump hooked up to system North Randy Grogan
180 4/6/2012 11:15 AM Pressure gauge from pump in system North Randy Grogan
181 4/6/2012 11:18 AM Complete system installed Southwest Randy Grogan
182 4/6/2012 12:50 PM Extended valve keyways to grade South Randy Grogan
183 4/6/2012 1:23 PM Painted tops of water keyways Southeast Randy Grogan
184 4/6/2012 1:55 PM Thrust block for PVC piping at blow off pit West Randy Grogan

185 4/6/2012 2:01 PM
Thrust block atPVC tie in point fcor blow off line next to 

slab West Randy Grogan

186 4/6/2012 2:57 PM
Overhead blow off to frac tank attached  and containment 

in place South Randy Grogan

187 4/6/2012 2:57 PM Thrust block at bottom 90 and 8 inch nipple added at top Southeast Randy Grogan
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188 4/9/2012 9:55 AM Chlorine Pool Pump Set Up North Don Conger
189 4/9/2012 9:55 AM Chlorine pool pump set up 2 Southwest Randy Grogan
190 4/9/2012 9:55 AM Water going to sewer from GAC system East Randy Grogan

191 4/9/2012 9:55 AM Draining chlorinated water from system to sewer South Randy Grogan
192 4/10/2012 10:25 AM Flow meters installed on system North Randy Grogan
193 4/10/2012 10:25 AM Pressure gauge installed on system Northeast Randy Grogan
194 4/10/2012 10:26 AM Flow meter on back wash line South Randy Grogan

195 4/10/2012 11:05 AM 6 lay flat hose hooked up to efluent line to drain to frac tank Northeast Randy Grogan

196 4/10/2012 11:05 AM Draining water from system into back end of frac tank West Randy Grogan

197 4/11/2012 2:01 PM air compressor delivered to site for carbon offload West Randy Grogan
198 4/13/2012 10:14 AM Completed System Northwest Don Conger
199 4/16/2012 8:54 AM Carbon Delivery with Vessels Southwest Don Conger
200 4/16/2012 8:54 AM Carbon Delivery with Vessels 2 West Don Conger
201 4/16/2012 9:00 AM Carbon Trucks Backing into Site Southeast Don Conger

202 4/16/2012 11:03 AM 6 RPZ installed on hydrant an for backwash South Randy Grogan

203 4/16/2012 11:54 AM 2inch hose from frac tank to pump to sewer West Randy Grogan
204 4/17/2012 5:53 PM Caustic Circulation North Don Conger
205 4/18/2012 4:24 PM Backwash to Blowoff West Don Conger
206 4/20/2012 12:32 PM GAC to Blowoff West Don Conger
207 4/30/2012 10:56 AM DOH Sampling 1 Northwest Don Conger
208 4/30/2012 11:11 AM DOH Sampling 2 Northwest Don Conger
209 4/30/2012 11:21 AM DOH Sampling 3 West Don Conger
210 4/30/2012 11:21 AM Completed System Southwest Southwest Don Conger
211 4/30/2012 11:21 AM Completed System South South Don Conger
212 4/30/2012 11:22 AM Completed System Southeast Southeast Don Conger
213 4/30/2012 11:22 AM Completed System Northeast Northeast Don Conger
214 4/30/2012 12:29 PM Completed System Northwest Northwest Don Conger

215 4/30/2012 12:30 PM 2012-04-30 215 Completed System Northeast 2 Northeast Don Conger
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